ATTACHMENT G: EXPEDITED PERMITTING AND
REIMBURSEMENT AGREEMENT

EXPEDITED PERMITTING AND REIMBURSEMENT AGREEMENT
BETWEEN THE CITY OF SHORELINE AND THE CENTRAL PUGET SOUND
REGIONAL TRANSIT AUTHORITY FOR THE LYNNWOOD LINK PROJECT
THIS AGREEMENT (“Agreement”) is entered into between the City of Shoreline, a
Washington municipal corporation (“the City”) and the Central Puget Sound Regional
Transit Authority, a regional transit authority of the State of Washington (“Sound
Transit”) for the purposes set forth below. The City and Sound Transit are collectively
referred to hereafter as “the Parties” or individually as a “Party.”
RECITALS
A.
The City is a non-charter optional municipal code city incorporated under
the laws of the State of Washington, with authority to enact laws and enter into
agreements to promote the health, safety and welfare of its citizens and for other lawful
purposes.
B.
Sound Transit is a regional transit authority created pursuant to Chapters
81.104 and 81.112 RCW with all powers necessary to implement a high capacity transit
system within its boundaries in King, Pierce, and Snohomish counties.
C.
The Sound Transit Board adopted Resolution 2015-05, selecting the route,
profile, and stations for the Lynnwood Link light rail extension project on April 23, 2015.
This action defined and selected the light rail alignment, profile, stations, and associated
infrastructure to be built between the Northgate Transit Center and the Lynnwood Transit
Center. This action established the project definition for the Federal Transit
Administration (“FTA”) and the Federal Highway Administration (“FHWA”) NEPA
Records of Decision (“ROD”), issued July 10, 2015 and August 31, 2015, respectively.
For purposes of this Agreement, the term “Project” refers to that portion of the
Lynnwood Link Extension project, including mitigation identified in each ROD, which is
located within the City.
D.
The Parties desire to enter into this Agreement to identify land use and
administrative permits required by the City for the Project, to provide for Sound Transit
to reimburse the City for expedited and timely design reviews prior to Sound Transit’s
formal application for such permits, and for the City’s issuance of permits during the
Project’s final design and pre-construction phase that are required to start the construction
phase of the Project.
E.
In order to expedite the design and permitting of the Project, the City has
agreed to consider expedited permit processing and related staffing in this Agreement
prior to addressing other issues that are still being negotiated, such as construction
services. The Parties intend to address the design and permitting stage prior to
construction in this Agreement and then address staffing and related permitting or
approvals necessary for the construction phase of the Project through future agreement(s)
as well as items referenced in the term sheet dated February 11, 2016.
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AGREEMENT
FOR AND IN CONSIDERATION OF and subject to the terms and conditions set forth
below, the parties agree as follows:
SECTION 1

PURPOSE OF AGREEMENT AND DEFINITIONS

The purpose of this Agreement is to set forth the roles and responsibilities of the Parties
with respect to the City’s expedited design and permit review and approvals for the
Project and Sound Transit’s reimbursement for the City’s expenses related to such
expedited review.
1.1

City Services. “City Services” means the activities performed by the City to fulfill
the obligations contained within this Agreement, including project management
and coordination, preparing invoicing and progress reports, design review, permit
review and issuance, and related activities more specifically described in Exhibit
B.

1.2

Construction Permit. “Construction Permit” refers to permits described as
Ministerial Decisions or Type A permits in Shoreline Municipal Code (“SMC”)
20.30.040.

1.3

Land Use Permits. “Land Use Permits” refers to permits described as
Administrative and Quasi-Judicial Decisions or Type B and C permits in
Shoreline Municipal Code (SMC) 20.30.050 and 20.30.060.

1.4

Design Submittal. “Design Submittal” means a set of design documents and
related information that may be needed for permitting purposes for the Project
that will be submitted to the City for review as the Project moves through various
design review and approval processes.

1.5

Project. “Project” means the light rail transit guideway along the east side of 1-5
from the southern City boundary to the northern City boundary in a combination
of retained cut, retained fill and elevated structures, partially in interstate right-ofway and partially on adjacent properties, with stations and approximate 500-stall
parking garages at NE 145th Street and NE 185th Street, with the NE 185th Street
parking garage on the west side of I-5, and associated mitigation described in the
FTA and FHWA RODs and associated improvements related thereto.

1.6

Third Party. “Third Party” means any person other than the City or an employee
of the City and any person other than Sound Transit or an employee of Sound
Transit.
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SECTION 2 COOPERATION AND GOOD FAITH EFFORTS
2.1

The Parties understand and agree that the process described in this Agreement
depends upon timely and open communication and cooperation between the
Parties. In this regard, communication of issues, changes, or problems that arise
with any aspect of the work should occur as early as possible in the process, and
not wait for explicit due dates or deadlines. Each Party agrees to work
cooperatively and in good faith toward resolution of any such issues.

2.2

The Parties acknowledge that this Agreement contemplates the execution and
delivery of a number of future documents, instruments and permits, the final form
and contents of which are not presently determined. The Parties agree to provide
the necessary resources and to work in good faith to develop the final form and
contents of such documents, instruments and permits, and to execute and deliver
the same promptly.

2.3

In additional consideration for the execution of this Agreement the Parties have
agreed to negotiate in good faith and execute a separate construction services
agreement with the City that shall address additional construction related review
and inspections, approvals, and permits (if any). The Parties contemplate that the
above-referenced agreement will be finalized and executed prior to the 90%
Design Construction Documents Submittal referenced in Section 4.3.

SECTION 3 SEPA
3.1

Sound Transit is the “lead agency” for the purposes of the Project compliance for
SEPA. The City agrees that the Project has been subject to procedural and
substantive SEPA through issuance of the following environmental documents,
which comprise the “Project Environmental Documents”:
a. North Corridor Transit Project Alternatives Analysis Report and SEPA
Addendum, September 2011
b. Lynnwood Link Extension Project DEIS, July 26, 2013
c. Lynnwood Link Extension Project FEIS, April 1, 2015
d. FTA Record of Decision, July 10, 2015
e. FHWA Record of Decision, August 31, 2015

3.2

The Parties agree that the Project Environmental Documents will be used by the
City unchanged for its review and decisions on permit applications related to the
Project, unless otherwise exempted by law, regulations, or agreement.
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SECTION 4 COORDINATION OF TIMELY PLAN REVIEW AND
PERMITTING
4.1

Project Coordination. In order to facilitate expedited review and approval of the
Project and to obtain a higher level of service than the City would otherwise be
able to provide with its existing staff, as well as to mitigate the direct financial
impact of the Project upon the City, Sound Transit will reimburse the City for the
City’s costs to coordinate and expedite the City review process, review design
plans, and permit the Project in accordance with Sound Transit’s Project schedule.
The City will conduct timely reviews and provide necessary personnel to conduct
expedited and necessary review of all permit applications as provided for in this
Agreement. The Parties agree to monitor and manage the Project work elements
so as to control costs, maintain schedule, and provide quality products and service
appropriate to the goals of this Agreement.
4.1.1

The City shall assign a full-time City staff contact for the Project (“City
Coordinator”). The City Coordinator shall provide central coordination of
all Design Submittal reviews and comments from all involved City
departments. The City Coordinator shall resolve any inconsistencies
among review comments from the City departments and the utilities
described in Section 4.7, and shall provide Sound Transit with consistent
and consolidated review, comments, and decisions. The City Coordinator
shall be responsible for ensuring all City design review comments are
accurately documented in the correct Sound Transit design review format.
In addition to these tasks, the City Coordinator shall participate in
regularly scheduled project-level coordination meetings and provide ongoing project management activities including progress reports and
invoicing in accordance with Section 5.3. The City Coordinator shall also
be responsible for identifying and disclosing to Sound Transit, as soon as
practicable, any other projects or proposals (e.g., utility projects, public
works projects, transportation projects, private development projects) that
have the potential to conflict or interfere with the design and construction
of the Project. The City may change the City Coordinator by providing
notice to Sound Transit.

4.1.2

Sound Transit shall assign a Sound Transit staff contact for the Project
(“ST Coordinator”). The ST Coordinator shall be central point of contact
for Project design and coordination. In addition to these tasks, the ST
Coordinator shall schedule and manage Project coordination meetings.
The ST Coordinator shall ensure that all review comments are addressed
and that responses to comments are coordinated between all Sound Transit
departments and Project consultants. The ST Coordinator will also be
responsible for ensuring that the City is informed as soon as practicable of
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any scope or schedule changes that may impact the City. Sound Transit
may change the ST Coordinator by providing notice to the City.
4.2

Plan Review. The City and ST Coordinators will schedule and facilitate regular
meetings between the Project designers and reviewers to evaluate and comment
on Project design elements. The purpose of the regular review meetings is to
keep the City’s reviewers apprised of the latest developments in the design, seek
informal feedback or formal concurrence from the City on aspects of the design as
it is progressing, and determine whether previously identified corrections are
being adequately addressed prior to the next Design Submittal. The intent is to
limit formal review periods to the identified Design Submittals. To the extent that
disputes arise about how a design correction should be resolved, or whether a
design correction is appropriate, the City and ST Coordinators shall attempt to
resolve issues at the lowest level possible. If the City and ST Coordinators are not
able to resolve a dispute within fourteen (14) or sooner if the City and
Coordinators agree that the matter requires elevation, the dispute resolution
process described in Section 8 shall be initiated.

4.3

Design Submittals. Sound Transit will notify the City Coordinator three (3) weeks
in advance of providing a Design Submittal to the City for review. The City shall
perform a review of the Design Submittal and return its unified and coordinated
comments and corrections on the designs, plans, and specifications from all
relevant City departments to Sound Transit within thirty (30) days of receipt of
the Design Submittal:
•
•
•
•

30% Design Development Concept Submittal
60% Design Development Submittal
90% Design Development Submittal
100% Construction Permitting Submittal

If within five (5) working days of the submittal the City provides notice to Sound
Transit that a Design Submittal that has been submitted or resubmitted by Sound
Transit is incomplete, the timeline for that particular review shall be deemed not
to have started until Sound Transit submits a complete set of plans. If no notice is
provided within five (5) working days, the submittal shall be considered to be
complete. Notwithstanding the foregoing, if the City provides Sound Transit with
notice within the initial five (5) working days after Design Submittal that due to
the complexity or size of a submittal the City will require more time for review, it
may have up to an additional five (5) working days to conduct its review.
If the City foresees that Design Submittal comments will not be returned within
thirty (30) days of receipt of the Design Submittal, the City Coordinator shall
notify the ST Coordinator as soon as the delay is identified and the City and ST
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Coordinators will jointly determine whether corrective steps described in Section
5.5.1 should occur.
4.4

Permits. The Parties agree that the City’s Special Use Permit process as described
in SMC 20.30.330 will be utilized for the Project, and that the following “Type
A” approvals will be made within the Special Use Permit process: Deviations
from Engineering Standards. The Parties further agree that the 30% Design
Development Submittal shall be used as the basis for the City’s review of the
Special Use Permit. The required elements of the 30% Design Development
Submittal to satisfy the Special Use Permit requirements are described in SMC
20.30.330. The processing of any Ministerial decisions – Type A listed in SMC
20.30.040; Administrative decisions – Type B listed in SMC 20.30.050; and
Quasi-judicial decisions – Type C listed in SMC 20.30.060 required to permit the
Project in Shoreline are included as part of this Agreement. Construction Permits
that may be required by the City are described in Exhibit A.

4.5

Timing. The City shall assign the City Coordinator, upon of execution of this
Agreement and Sound Transit shall assign the ST Coordinator upon execution of
this Agreement. Final Design is expected to continue through the first quarter of
2018 with Design Submittals scheduled as follows:
•
•
•
•

Q4, 2016: 30% Design Development Submittal/Special Use Permit
Submittal
Q2, 2017: 60% Design Development Submittal
Q3, 2017: 90% Design Development Submittal
Q1, 2018: 100% Construction Permitting Submittal

The Special Use Permit is scheduled to be issued before Quarter 2, 2017.
4.6

Project Changes. In the event that the Sound Transit Board enacts a Project
change that would affect the level of effort to be performed by the City or the
Project schedule, the ST Coordinator and the City Coordinator shall work
diligently to address and propose any necessary amendments to the permits, City
Services, schedule, or cost estimate of this Agreement.

4.7

Third Party Utilities. This Agreement acknowledges that the City intends to take
over the operations of the Ronald Wastewater District in King County at some
time prior to the expected issuance of construction permits for the Project. The
City shall review and comment on all Design Submittals with due consideration
of its intended future operational interests in the facilities of said utility district.
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SECTION 5 FINANCIAL REIMBURSEMENT
5.1

Amount. The cost estimate provided in Exhibit C represents the Parties’ best and
reasonable efforts to estimate the schedule and budget for City costs related to the
pre-construction phase of the Project. Based on this estimate, Sound Transit will
pay the City an amount not to exceed Two Million Dollars ($2,000,000) to
reimburse the City of costs incurred related to design review, permitting, and
project management and coordination of the Project as described in this
Agreement.

5.2

Eligible Costs. The City may invoice Sound Transit for the following actual costs
incurred on or after May 1, 2016.

5.3

5.2.1

Staffing. The direct salary rate and direct overhead, including benefits, of
the staff assigned to the Project. The cost estimate assumes that Sound
Transit will fund three full-time positions as identified in, and at the
approximate rates shown, in Exhibit C, and will also reimburse labor
costs for other individuals providing City Services and supporting work
efforts described in this Agreement.

5.2.2

Consultants. Direct costs incurred by the City to retain consultants to
work on the Project.

5.2.3

Incidental Expenses. The City’s direct expenses needed to support the City
Services described in this Agreement, such as supplies, meeting expenses,
mileage and travel from City offices to Sound Transit meeting locations,
etc. No mark-up is allowed on incidental expenses.

5.2.4

Non-eligible Costs. This Agreement does not cover the staffing, design
review, or permitting costs incurred by North City Water District, Ronald
Wastewater District, or the Shoreline Fire Department. This Agreement
also does not cover the City’s normal capital and operating expenses such
as buildings, office equipment, maintenance, security, utilities, or vehicles.

Invoicing. The City shall invoice Sound Transit on a monthly basis. Invoices shall
bear the name and address of the City’s Designated Representative, reference this
Agreement and a purchase order number that will be provided upon execution of
this Agreement, and contain the supporting documentation described below.
Invoices must be signed by an authorized representative of the City who shall
verify that that the invoice is accurate and the work has been performed in
accordance with the terms of this Agreement. Sound Transit shall remit payment
within thirty (30) days of receipt of a complete invoice. The required supporting
documentation follows.
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5.3.1

Progress report describing City Project activities performed during the
reporting period and summary comparing actual costs to the estimated cost
projections shown in Exhibit C.

5.3.2

Labor and Incidental Expenses report detailing hours worked by employee
and incidental expenses with receipt or back-up documentation.

5.4

Agreement Management. In the event that actual costs are anticipated to exceed
the amounts estimated in Exhibit C, the City Coordinator and the ST Coordinator
shall prepare a cost to complete estimate for the Project and develop a course of
action as appropriate, which may include amending this Agreement to modify the
scope, schedule, or increase the not-to-exceed amount. The Designated
Representatives may replace exhibits to this Agreement by mutual consent as
described in Section 18.10.

5.5

Failure to Meet Timelines.
5.5.1

If the City does not perform the permit review in such a manner as to meet
the Design Submittal review times set forth Section 4.3, and if the failure
to perform is solely attributable to the City's actions, corrective action
must be taken by the City. Appropriate corrective action will first be
established by the City and Sound Transit Designated Representatives.
Should corrective action not resolve the problem within one (1) week, then
Sound Transit may request other resolutions and/or a reduction in the fees
owed by Sound Transit to the City.

5.5.2

Both parties agree that timely performance by the City relies on the City
being fully staffed. If staff assigned to the Project quit without notice, are
terminated for cause, or are absent for a period longer than two (2) weeks,
the City shall develop a remedy within one (1) week to replace the staff
resource until the position is filled. Failure to perform in accordance with
the timelines set forth in Section 4.3 will be found if the City is not
actively seeking to replace the staff or using third party resources within
this timeframe.

SECTION 6 SUSPENSION AND TERMINATION
6.1

If the City has not received payment from Sound Transit as provided in Section
5.3, the City may suspend performance of all or any part of the associated work
after giving Sound Transit thirty (30) days’ notice of City’s intent to do so. Such
suspension shall remain in effect until payment is made in full, at which time the
suspension shall be lifted.

6.2

Either Party may terminate this Agreement for cause in the event that the other
Party fails to fulfill its material obligations under this Agreement in a timely
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manner or breaches any material provision of this Agreement and the dispute
resolution process identified in Section 8 has failed to reach resolution within the
timelines described therein. The Party wishing to terminate this Agreement for
cause shall provide the other Party with notice of its intent to terminate and shall
give the other Party an opportunity to correct the failure to perform or breach
within thirty (30) days of the notice or within such longer period as may be
necessary in the event that correction cannot reasonably be accomplished within
thirty (30) days. If the failure or breach is not corrected or cured, this Agreement
may be terminated by the aggrieved party by giving ninety (90) days’ notice to the
other Party.
6.3

This Agreement shall also terminate with the mutual consent of both parties.

6.4

Except as provided in this Section 6, a termination by either Party shall not
extinguish or release either Party from liability for costs or obligations existing as
of the date of termination. Any costs incurred prior to proper notification of
termination will be borne by the Parties in accord with the terms of this
Agreement.

SECTION 7 INDEMNITY
7.1

7.2

Each Party agrees to hold harmless, indemnify, and defend the other Party, its
officers, agents, and employees, from and against any and all claims, losses or
liability, for injuries, sickness or death of persons, including employees of the
indemnifying Party, or damage to property, arising out of any willful misconduct
or negligent act, error, or omission of the indemnifying Party, its officers, agents,
or employees, in connection with the services required by this Agreement,
provided, however, that:
7.1.1

The indemnifying Party’s obligations to indemnify, defend and hold
harmless shall not extend to injuries, sickness, death or damage caused by
or resulting from the sole willful misconduct or sole negligence of the
other Party, its officers, agents or employees; and

7.1.2

The indemnifying Party’s obligations to indemnify, defend and hold
harmless for injuries, sickness, death or damage caused by or resulting
from the concurrent negligence or willful misconduct of the indemnifying
Party and the other Party, or of the indemnifying Party and a third party
other than an officer, agent, or employee of the indemnifying Party, shall
apply only to the extent of the negligence or willful misconduct of the
indemnifying Party, its officers, agents, or employees.

Each Party agrees to bear full responsibility for any and all tax liabilities owed
that may arise in relation to this Agreement, and each Party shall fully indemnify
and hold the other Party, its officers, agents and employees harmless from any tax
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liability owed by other Party arising from or related to the transactions set forth
herein, including, but not limited to, any taxes, penalties, fines, and/or interest that
are assessed by any tax authority against the indemnifying Party and further
including all attorneys’ fees and costs incurred in response to any claims or
assessments by any tax authority against indemnifying Party, its officers, agents
and employees.
7.3

The obligations in this Section shall survive termination or completion of this
Agreement as to any claim, loss or liability arising from events occurring prior to
such termination or completion.

SECTION 8 DISPUTE RESOLUTION
8.1

The Parties agree that neither party shall take or join any action in any judicial or
administrative forum to challenge actions of the other party associated with this
Agreement or the Project, except as set forth herein.

8.2

The Parties agree to use their best efforts to prevent and resolve potential sources
of conflict at the lowest level possible.

8.3

Any disputes or questions of interpretation of this Agreement or the performance
of either Party under this Agreement that may arise between Sound Transit and
the City shall be governed under the dispute resolution provisions in this Section.
The Parties agree that cooperation and communication are essential to resolving
issues efficiently.

8.4

Either Party may refer a dispute to the dispute resolution process by providing
written notice of such referral to the other Party’s Designated Representative.
The Parties agree to use their best efforts to resolve disputes arising out of or
related to this Agreement using good faith negotiations by engaging in the
following dispute resolution process should any such disputes arise:
8.4.1

Level One - Sound Transit’s Designated Representative and the City’s
Designated Representative shall meet to discuss and attempt to resolve the
dispute in a timely manner. If they cannot resolve the dispute within
fourteen (14) days after referral of that dispute to Level One, either party
may refer the dispute to Level Two.

8.4.2

Level Two - Sound Transit’s Executive Project Director, and the City’s
Public Works Director shall meet to discuss and attempt to resolve the
dispute, in a timely manner. If they cannot resolve the dispute within
fourteen (14) days after referral of that dispute to Level Two, either party
may refer the dispute to Level Three.
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8.4.3

8.5

Level Three - Sound Transit’s Executive Director, Engineering and
Construction Management or Designee and the City’s Manager or
Designee shall meet to discuss and attempt to resolve the dispute in a
timely manner.

Except as otherwise specified in this Agreement, in the event the dispute is not
resolved at Level Three within fourteen (14) days after referral of that dispute to
Level Three, the Parties are free to file suit, seek any available legal remedy, or
agree to alternative dispute resolution methods such as mediation. At all times
prior to resolution of the dispute, the Parties shall continue to perform any
undisputed obligations and make any undisputed required payments under this
Agreement in the same manner and under the same terms as existed prior to the
dispute. Notwithstanding anything in this Agreement to the contrary, neither
party has an obligation to agree to refer the dispute to mediation or other form of
dispute resolution following completion of Level Three of the process described
herein. Such agreement may be withheld for any reason or no reason.

SECTION 9 REMEDIES AND ENFORCEMENT
9.1

The Parties reserve the right to exercise any and all of the following remedies,
singly or in combination, and consistent with the dispute resolution and default
Sections of this Agreement, in the event the other violates any provision of this
Agreement:
9.1.1

Commencing an action at law for monetary damages;

9.1.2

Commencing an action for equitable or other relief;

9.1.3

Seeking specific performance of any provision that reasonably lends itself
to such remedy; and/or

9.1.4

The prevailing party (or substantially prevailing party if no one party
prevails entirely) shall be entitled to reasonable attorney fees and costs.

9.2

All remedies set forth above are cumulative and the exercise of one shall not
foreclose the exercise of others.

9.3

Neither Party shall be relieved of its obligations to comply promptly with any
provision of this Agreement by reason of any failure by the other Party to enforce
prompt compliance, and such failure to enforce shall not constitute a waiver of
rights or acquiescence in the other Party’s conduct.
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SECTION 10 DURATION OF AGREEMENT
10.1

This Agreement shall take effect upon the last date of signature by the Parties as
set forth below. This Agreement shall remain in effect until all required City
reviews, permits and approvals needed for Project construction have been issued
or completed, or until the start of Lynnwood Link Extension revenue operations,
whichever comes first, unless sooner terminated as provided in Section 6 above.

SECTION 11 WARRANTIES
11.1

By execution of this Agreement, the City warrants:
11.1.1 That the City has the full right and authority to enter into and perform this
Agreement, and that by entering into or performing this Agreement the
City is not in violation of any law, regulation or agreement by which it is
bound or to which it is bound or to which it is subject; and
11.1.2 That the execution, delivery and performance of this Agreement by the
City has been duly authorized by all requisite corporate action, that the
signatories for the City hereto are authorized to sign this Agreement, and
that upon approval by the City, the joinder or consent of any other party,
including a court or trustee or referee, is not necessary to make valid and
effective the execution, delivery and performance of this Agreement.

11.2

By execution of this Agreement, Sound Transit warrants:
11.2.1 That Sound Transit has the full right and authority to enter into and
perform this Agreement, and that by entering into or performing this
Agreement Sound Transit is not in violation of any law, regulation or
agreement by which it is bound or to which it is bound or to which it is
subject; and
11.2.2 That the execution, delivery and performance of this Agreement by Sound
Transit has been duly authorized by all requisite corporate action, that the
signatories for Sound Transit hereto are authorized to sign this Agreement,
and that upon approval by Sound Transit, the joinder or consent of any
other party, including a court or trustee or referee, is not necessary to
make valid and effective the execution, delivery and performance of this
Agreement.
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SECTION 12 ADMINISTRATION OF AGREEMENT
12.1

This Agreement will be jointly administered by Sound Transit’s Designated
Representative and the City’s Designated Representative.

12.2

Each Party shall bear its own costs of administering this Agreement.

SECTION 13 POSTING OF AGREEMENT
13.1

Pursuant to RCW 39.34.040, each party shall list this Agreement on its website by
subject matter and shall post a copy in an electronically retrievable source for
public viewing.

SECTION 14 ASSIGNMENT AND BENEFICIARIES
14.1

Neither Party may assign all or any portion of this Agreement without the express
written consent of the other Party. There are no third party beneficiaries to this
Agreement.

SECTION 15 DESIGNATED REPRESENTATIVES
15.1

15.2

To promote effective intergovernmental cooperation and efficiencies, each party
designates the following persons as their representatives (“Designated
Representatives”) who shall be responsible for coordination of communications
between the parties and shall act as the point of contact for each party. The
Designated Representatives shall coordinate with the City Coordinator and the ST
Coordinator and shall communicate regularly to discuss the status of the tasks to
be performed, identify upcoming Project decisions and any information or input
necessary to inform those decisions, discuss any substantial changes to the
Project, and resolve any issues or disputes related to the Project, consistent with
this Agreement. The Designated Representatives are:
SOUND TRANSIT:

CITY OF SHORELINE:

John Evans, Light Rail Project
Manager

Jim Weber, Project Manager

Each Designated Representative is also responsible for coordinating the input and
work of its agency, consultants, and staff as it relates to the objectives of this
Agreement. The Parties reserve the right to change Designated Representatives
by providing notice to the other party during the term of this Agreement.
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SECTION 16 NOTICES
16.1

Unless otherwise provided herein, all notices and communications concerning this
Agreement shall be in writing and addressed to the Designated Representative.

16.2

Unless otherwise provided herein, all notices shall be either: (i) delivered in
person, (ii) deposited postage prepaid in the certified mails of the United States,
return receipt requested, (iii) delivered by a nationally recognized overnight or
same-day courier service that obtains receipts, or (iv) delivered electronically to
the other party’s Designated Representative as listed herein. However, notice
under Section 6, Suspension and Termination, must be delivered in person or by
certified mail, return receipt requested.

SECTION 17 AUDITS
Sound Transit and the City shall maintain accounts and records, including
contract and financial records, which sufficiently and properly reflect all direct
and indirect costs of any nature expended for work performed under this
Agreement so as to ensure proper accounting for all monies paid to the City by
Sound Transit. These records shall be maintained for a period of six (6) years
after termination or expiration of this Agreement unless permission to destroy the
records is granted by the Office of the Archivist pursuant to RCW Chapter 40.14
and agreed to by the City and Sound Transit.
SECTION 18 GENERAL PROVISIONS
18.1

The Parties shall not unreasonably withhold requests for information, approvals or
consents provided for in this Agreement; provided, however, that approvals or
consents required to be given by vote of the Sound Transit Board or Shoreline
City Council are recognized to be legislative actions. The Parties agree to take
further actions and execute further documents, either jointly or within their
respective powers and authority, to implement the intent of this Agreement
provided, however, that where such actions or documents required must be first
approved by vote of the Sound Transit Board or Shoreline City Council, such
actions are recognized to be legislative actions. The City and Sound Transit agree
to work cooperatively with each other to achieve the mutually agreeable goals as
set forth in this Agreement.

18.2

This Agreement shall be interpreted, construed and enforced in accordance with
the laws of the State of Washington. Venue for any action under this Agreement
shall be King County, Washington.

18.3

This Agreement shall be binding upon and inure to the benefit of the successors
and assigns of the City and Sound Transit.

14

18.4

Time is of the essence in every provision of this Agreement. Unless otherwise set
forth in this Agreement, the reference to “days” shall mean calendar days unless
otherwise noted. Any reference to “working days” shall exclude any City
holidays and weekend days. If any time for action occurs on a weekend or legal
holiday, then the time period shall be extended automatically to the next business
day.

18.5

This Agreement is made and entered into for the sole protection and benefit of the
Parties hereto and their successors and assigns. No other person shall have any
right of action based upon any provision of this Agreement.

18.6

No joint venture or partnership is formed as a result of this Agreement. No
employees, agents or subcontractors of one party shall be deemed, or represent
themselves to be, employees of any other party.

18.7

This Agreement has been reviewed and revised by legal counsel for all parties and
no presumption or rule that ambiguity shall be construed against the party drafting
the document shall apply to the interpretation or enforcement of this Agreement.
The Parties intend this Agreement to be interpreted to the full extent authorized
by applicable law.

18.8

Each Party shall be responsible for its own costs, including legal fees, incurred in
negotiating or finalizing this Agreement, unless otherwise agreed in writing by the
Parties.

18.9

The Parties shall not be deemed in default with provisions of this Agreement
where performance was rendered impossible by war or riots, civil disturbances,
floods or other natural catastrophes beyond its control; the unforeseeable
unavailability of labor or materials; or labor stoppages or slow-downs, or power
outages exceeding back-up power supplies. This Agreement shall not be revoked
or a party penalized for such noncompliance, provided that such party takes
immediate and diligent steps to bring itself back into compliance and to comply as
soon as practicable under the circumstances without unduly endangering the
health, safety, and integrity of both parties’ employees or property, or the health,
safety, and integrity of the public, public right-of-way, public property, or private
property.

18.10 This Agreement may be amended only by a written instrument executed by each
of the Parties hereto. The Designated Representatives may agree upon
amendments to Exhibits. Such amendments shall be binding upon the parties
without the need for formal approval by the Sound Transit Board and the
Shoreline City Council, as long as the amendments are generally consistent with
this Agreement, do not exceed the dollar amount identified in Section 5.1, or the
authority granted by the Sound Transit Board to the Sound Transit CEO and do
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not require the City to employ permanent staff in excess of the FTEs approved in
the City's annual budget.
18.11 This Agreement constitutes the entire agreement of the Parties with respect to the
subject matters of this Agreement, and supersedes any and all prior negotiations
(oral and written), understandings and agreements with respect hereto.
18.12 Section headings are intended as information only, and shall not be construed
with the substance of the section they caption.
18.13 In construction of this Agreement, words used in the singular shall include the
plural and the plural the singular, and "or" is used in the inclusive sense, in all
cases where such meanings would be appropriate.
18.14 This Agreement may be executed in several counterparts, each of which shall be
deemed an original, and all counterparts together shall constitute but one and the
same instrument.

SECTION 19 SEVERABILITY
In case any term of this Agreement shall be held invalid, illegal or unenforceable
in whole or in part, neither the validity of the remaining part of such term nor the
validity of the remaining terms of this Agreement shall in any way be affected
thereby.

SECTION 20 CITY'S PERMITTING AND REGULATORY AUTHORITY
20.l

Nothing in this Agreement shall be deemed a waiver of the City's regulatory or
permitting authority as to any of the permits required for the Project, nor a
predetermination of the compliance of the project with applicable codes and
regulations. The City retains the right to approve or reasonably condition
permits required for the Project within the bounds of the City's legal authority.

IN WITNESS WHEREOF, each of the parties has executed this Agreement by having
its authorized representative affix his/her name in the appropriate space below:
THE CITY OF SHORELINE

PUGET SOUND REGIONAL
TRANSIT AUTHORITY
(SOUND TRANSIT)

By: PeterMROioff,Chieve
~ Officer
/ /o
.___
.2_'7.. ,/_
..
Date: _ _

/ 6_ __

_
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By: -=-=-___.:~-=---=-~~----=.,,4--~~

Debbie Tarry, City Manag

Authorized by Motion No.
M2016-68

Authorized by City Council
Motion on July 27, 2016.

Approved as to form:

Approved as to form:

By:

By:

Exhibit List:
Exhibit A: Covered Permits
Exhibit B: Description of City Services
Exhibit C: Estimated Cost for Final Design Review and Permit Process
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Exhibit A
Covered Permits

Exhibit A- Permits Covered by Agreement
Permit Type
Building Permits: Commercial & Residential
Mechanical Permits
Plumbing Permits
Site Development Permits
Clearing and Grading
Tree Removal
Right of Way Use
Right of Way Site
Lot Line Adjustments, Lot Mergers, Subdivisions
Demolition Permits
Sign Permits
Administrative Design Review
Temporary Use Permits
Special Use Permits
Interpretations of the Development Code
Variances – Zoning
Critical Area Special Use Permits
Street Vacation Permit
Deviation from Engineering Standards

Notes
Includes Plan Review & WABO surcharge

(if applicable)
Includes inspection if demolition completed
prior to end of agreement.
(if applicable)
(if applicable)
(if applicable)
(if applicable)
(if applicable)

Notes:
(1) Utility permits such as electrical permits are not included as part of this agreement.
(2) Fire System- Construction permit– intake and issuance once approved by the Shoreline Fire
District will be performed by the City of Shoreline as part of this agreement. Review of these
permits will be completed by the Shoreline Fire District and not included as part of the service
provided by the City as specified in this agreement.
(3) Fire System Operational permits are not part of this agreement.
(4) Third Party review of submittal items in accordance with SMC Title 20 is not included as part
of this agreement.

Exhibit B
Description of City Services

EXHIBIT B: CITY SERVICES TO BE PROVIDED

SECTION 1

STAFFING AND RESOURCES COVERED

The Final Design Submittals are expected to be submitted to the City separately for various elements of
the Project, rather than as a complete package. Upon receipt of each Design Submittal from Sound
Transit, the City shall perform a review of the Design Submittal and return its unified and coordinated
comments and corrections on the designs, plans, and specifications from all relevant City departments to
Sound Transit, as closely as practical within the number of days specified in Section 5 of the Staffing
Agreement for each of the following Design Submittals:
•
•
•
•

30% Design Submittal (185th and 145th Street Stations, Garages and site)
60% Design Submittal (all components of the Lynnwood Link Extension Project in Shoreline)
90% Design Submittal (all components of the Lynnwood Link Extension Project in Shoreline)
100% Construction Permitting Submittal

In order to proactively work through design issues, and reduce the amount of time required for formal
review of these design submittals, key city of Shoreline staff will meet on a regular basis with the Sound
Transit design review team on elements of the design. Weekly coordination and design meetings are
anticipated for the duration of the Final Design phase of the project.
Staff is also expected to participate in the following workshops: Station Area Multi-modal Access;
Permitting and other project delivery related project workshops.
1.1 Overview of Positions Required
City Project Manager (City Coordinator)*
The City Coordinator, as referred to in the Agreement, has the role of City Project Manager and is
henceforth referred to as such in this document. The City Project Manager will coordinate City design
and permitting review for the Project. The City Project Manager shall provide central coordination of all
Design and Permit Submittal reviews and comments from all involved City departments. The City
Project Manager shall resolve any inconsistencies among review comments from the City departments
and shall provide Sound Transit with consistent and consolidated review comments. In addition to these
tasks, the City Project Manager shall participate in ad hoc and regularly scheduled project-level design
and coordination meetings. The City Project Manager shall also be responsible for identifying and
disclosing to Sound Transit, as soon as practicable, any other projects or proposals (e.g. utility projects,
transportation projects, private development projects) that have the potential to conflict or interfere with
the expeditious design and construction of the Project.
The City Project Manager shall communicate regularly with Sound Transit to discuss the status of the
tasks to be performed, identify upcoming Project decisions and any information or input necessary to
inform those decisions, discuss any substantial changes to the Project, and resolve any issues or disputes
related to the Project, consistent with this Agreement.
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Responsibilities include:
•
•

•

•
•
•

Provide to Sound Transit, monthly progress reports and invoicing in accordance with Section 5 of the
Agreement.
Lead coordination for the City between the City and Sound Transit for the review of design and
permitting submittals for both light rail stations and garages in Shoreline, light rail track alignment
and other associated structures.
Review design and permitting submittals in coordination with the City’s Engineering, Planning and
Community Development (PCD), Surface Water & Environmental Services and
Operations/Maintenance and provide written review comments at 30%, 60%, and 90% design
submittals and 100% construction permitting submittal.
Lead weekly internal coordination meetings with City Staff. Attend ad hoc and regular project design
and coordination meetings with Sound Transit staff and design consultants.
Lead City’s ongoing coordination with Sound Transit staff and design consultants on utility
relocations, roadway realignment, haul routes, and similar design and permitting issues.
Lead response to inquiries from City staff, Council and Citizens. Serve as a liaison from Council
recommendation to staff reviewers for the 30%, 60%, 90%, and the Construction Permitting
Submittal for the stations, garages, sites associated structures, and ROW improvements.

Project Administrative Assistant
This position will support the City Project Manager and Shoreline staff’s review of the Final Design and
permitting submittals for the Lynnwood Link Light Rail project and support the communication and
coordination of planning and engineering work activities among Shoreline staff, ST agency technical staff
and their consultant team. Specific duties including:
•

•
•

Distributing design deliverable documents to City staff or consultants for review, tracking and
compiling reviewer comments, following up on comments to submittals, drawings and specs reviews,
etc.,
Providing support to the department/division; administrative support for a variety of committees as
assigned –preparing meeting materials and summarizing meeting discussions and outcomes
Collecting, reviewing, and inputting staff comments into required spreadsheets and SharePoint
sites. Establishing and maintaining permanent hard files and soft (SharePoint) copies of project files.

City Development Review Engineer*
The City shall assign a Development Review Engineer for the Project. The City Development Review
Engineer will lead development review of design and permitting submittals for both light rail stations and
garages, light rail track alignment, associated structures and right of way improvements. This position
will review Project designs, specifications, estimates, and other documents. Specific responsibilities will
include:
•

Review plans for compliance with applicable codes and City standards including, but not limited to,
roadway/frontage design, erosion control, American Disabilities Act wastewater and surface water.
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•

•
•
•

Review design and permit submittals in coordination with PCD, Surface Water & Environmental
Services, Construction Services, Traffic Services and Operations/Maintenance; provide written
review comments at 30%, 60%, 90% and 100% completion.
Attend weekly internal coordination meetings, ad hoc and weekly design and coordination meetings
with Sound Transit staff and design consultants.
Ongoing coordination with Sound Transit staff and design consultants on utility relocations, roadway
realignment, haul routes, and similar design and permitting issues.
Assist with response to inquiries from City staff, Council and Citizens.

Traffic Engineer
The City shall assign a Traffic Engineer to the Project. The Traffic Engineer will review, analyze and
recommend appropriate mitigation regarding traffic engineering and impact studies associated with
Lynnwood Link Extension project as it relates to Shoreline.
Project Responsibilities will include:
•
•
•
•
•
•
•

Review of the station area multi-modal access assessments to ensure pedestrian, bus, bicycle and traffic
needs are met and/or appropriately mitigated;
Review 30%, 60%, 90% and 100% Construction Permitting Submittal for traffic elements such as
signals, channelization, signage and other traffic control devices;
Review construction phase traffic control, maintenance of traffic, and haul route plans for the project;
Work with neighborhoods to identify concerns and develop traffic calming and parking alternatives in
alignment with the Neighborhood Traffic Safety Program;
Ensure Sound Transit’s traffic modeling accurately reflects existing and future conditions. Make sure
Sound Transit’s impacts are incorporated into the City’s Traffic Model;
Assist with response to inquiries from City staff, Council and Citizens; and
Attend internal coordination meetings and meetings with Sound Transit staff and design consultants.

Senior Planner*
The City shall assign a Senior Planner for the project. This position will conduct the design review
process for the stations, garages, sites, and associated structures at the 30%, 60%, 90% & final phases.
This position will coordinate all facets of development review: plans examination, zoning and design
review, critical area review, site development and storm water and utilities coordination.
Project responsibilities will include
•

•

Serve as the lead zoning reviewer and prepare comments on the 30%, 60%, 90% and 100%
construction permitting submittal and associated reports for the stations, garages, sites, and associated
structures for compliance with SMC Title 20;
Serve as lead reviewer for processing the following permit types: Special Use permit, Tree Removal
permits, Lot Line Adjustments/Lot Mergers/Subdivisions, Demolition permits, Sign permits,
Administrative Design Review, Temporary Use Permits, Interpretations of the Development Code,
Variances, and Critical Area Special Use permit(s);
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•
•
•
•

Attending weekly internal coordination meetings and ad hoc and biweekly agency coordination
meetings regarding design and permitting as needed;
Updating the City's website & Currents with ongoing information about the project;
Responding to walk-in/phone-in/write-in questions/complaints/concerns directed to the City about the
design of the Lynnwood Link Extension project;
Developing local codes, policies, agreement components and procedures related to light rail
construction and ongoing services; and

NOTE: The City anticipates utilizing the services of an on-call Planner Associate to assist the Senior
Planner with the review of the 30%, 60%, 90% and 100% design and permitting submittals should it
become necessary in order to meet Sound Transit’s expectations.

Structural Plans Examiner
The City shall contract with a Structural Plans Examiner (consultant) to be assigned the Lynnwood Link
Extension project as needed. This position will perform plans examination as needed for the stations,
garages, miscellaneous structures (retaining walls, noise walls, signs) as part of the 30%, 60% 90% and
100% review of design and permit submittals. As determined necessary by the City, this position will be
tasked with:
•
•
•
•

Review of all required structural and non-structural construction plans and calculations for compliance
with the City’s adopted construction and building codes as listed in SMC Title 15;
Prepare initial and revised written comments following review of all required structural and nonstructural construction plans and calculations in response to the 30%, 60%, 90% and final submittals;
Review and comment on the compliance of the 30%, 60%, 90% and 100% design and construction
plans and specifications with the Regulations for Barrier Free Facilities and Energy Codes; and
Attend weekly internal coordination meeting, biweekly agency coordination meetings and ad hoc
meetings relating to design, permitting, and construction as needed.

NOTE: The City anticipates the possibility of utilizing additional on-call consulting services to assist the
Structural Plans Examiner with the review of the 30%, 60%, 90% and 100% design and permitting
submittals should it become necessary in order to meet Sound Transit’s expectations.
Permit Technician
The Permit Technician will perform such duties as:
•
•
•

Logging all plan sets and revisions received for the official 30%, 60%, 90% and final 100%
submittal into the permit tracking system;
Setting up file sets to distribute to reviewers; and
Processing (intake and issuance) of all ancillary permits as described in Exhibit B.
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Building Inspector
It is anticipated that starting in 2017 Sound Transit may be acquiring permit approvals and completing
“early work” such as demolitions. Therefore, this agreement includes inspection services for demolition
permits. The City anticipates contracting with a consultant to perform these inspections on an on-call
basis.

Lead Construction/ROW Inspector
The City shall assign a Lead Construction/ROW Inspector for the project construction to ensure
construction activities meet City standards and permit requirements. With construction occurring at
multiple locations with different contractors it is important to have a “Lead” that can coordinate between
projects/permits, provide assistance when needed and communicate issues with Contractors and Sound
Transit.
Typical tasks include:
• Assisting the Construction Supervisor in managing inspection work for Sound Transit projects;
• Manage three construction inspectors;
• Organize material testing and documentation services;
• Manage one full-time Project Coordinator;
• Coordination with ongoing current ROW inspections not related to Sound Transit projects;
• Coordination with City Operations/Maintenance and third-party utilities;
•
•
•
•

Coordinate and communicate issues or problems with Sound Transit, Contractors, utility companies
and/or other City staff to reach solutions;
Work with citizens, residents to answer questions and resolve issues;
Review 30%, 60%, 90% and final plans for all Right of Way work; specifically review construction
feasibility and construction impacts such as haul routes, staging areas, and noise; and
Maintain oversight of all permits in construction areas including anticipating/identifying conflicts or
problems between permit activities.
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The following positions are not currently funded by the Staffing Agreement:
3. Project Coordinator (Construction)
The Project Coordinator will manage and maintain permit and construction documentation for multiple
permits occurring simultaneously at different locations by different contractors.
Typical tasks include:
•
•

•
•
•
•

Managing all construction-related correspondence, inspectors’ daily reports, material testing records,
etc.
Support and coordinate with Lead and other Construction/ROW Inspectors by coordinating
inspection requests, preparing for meetings, maintaining meeting agendas and minutes, and
documenting/tracking issues and resolutions;
Manage and/or transfer as-built data to CityWorks asset management and GIS;
Answering inquiries from City staff and Citizens related to construction inspection and operations;
Assisting in maintenance of the City’s Sound Transit information web pages; and
Archiving records related to this project for all staff working on the project.

4. Construction/ROW Inspector
These positions will perform inspection of all construction activities in the Right of Way to ensure
projects meet permit requirements, City and other codes or standards. Multiple projects will be occurring
in multiple locations by multiple contractors which will require multiple inspectors.
Based on current information the following projects/phases will require frequent inspections:
•
•
•
•
•

Frontage and other improvements at 145th Station
Frontage and other improvements at 185th Station
Realignment of roadways and other impacts associated with track construction
Utility relocations associated with all elements of the project
Other capital projects associated with mitigation (i.e. sidewalks, signal reconstruction)

Typical tasks include:
•
•
•
•
•

Ongoing inspection of two light rail stations and light rail track alignment and structures (civil,
utilities, frontage improvements, roadway relocations, street landscaping, etc.);
Inspect for adequate traffic control;
Coordinate with City and third-party utilities during construction;
Maintaining clear written, photographic and video records of all construction under permits;
Inspection of separate capital projects related to Sound Transit Lynnwood Link projects;
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Exhibit C
Estimated Cost of Final Design Review and Permit Processing

Exhibit C
Estimate

Sound Transit Permitting - Shoreline Staffing Estimates
Estimate

Estimate

Estimate

2016

Q3
Staff Position

PW - Transportation
Planning/PM
**Project Manager
(Engineer II)
Project Administrative
Assistant

Salary, benefits
and dir
overhead

FTE

30-60%
Design
Over-theShoulder

Parks and Rec
Planner, Senior

Total FTE By Quarter

Current Staff**
**Staff Position
Sound Transit will fund City
Project Manager, Senior Planner
and Development Review
Engineer. Refer to 5.2.1 in
Agreement

***Consultant Rates

Estimate

Q3 Cost 2016

FTE

Estimate

Estimate

Estimate

Salary, benefits
and dir
overhead

Q4 Cost
2016

0.25

0.25

60%
Milestone
Submittal

Estimate

Estimate

Estimate

Estimate

2017
Q2

Q1

0.25

Salary,
benefits and
dir overhead

Q1 Cost
2017

0.25

0.25

Baseline
and up
to 90%
Design

Estimate

Estimate

Estimate

Estimate

Estimate

Estimate

Estimate

Estimate

2018
Q3
Salary, benefits
and dir
Q2 Cost 2017
overhead

Q4
Salary,
benefits and
dir overhead

0.25

0.25

Q3 Cost
2017

Q1
Salary,
benefits and
dir overhead

0.25

0.25

90%
Milestone
Review

Q4 Cost
2017

0.25

0.25

90-100%
Design
Submittal

Salary,
benefits
and dir
overhead

Q4 Cost
2018

0.25

1

$

79.09

$41,127

0.5

$

79.09

$20,563

0.5

$

81.20

$21,112

1

$

81.20

$42,224

1

$

81.20

$42,224

1

$

81.20

$42,224

1

83.61

$43,477

0.5

$

63.48

$16,505

1

$

63.48

$33,010

1

$

68.93

$17,922

1

$

68.93

$35,844

0.75

$

68.93

$26,883

0.5

$

68.93

$17,922

0.5

72.57

$18,868

$
$

70.68
99.00

$36,754
$0

1
0

$
$

70.68
99.00

$36,754
$0

1
0.5

$
$

72.60
102.94

$37,752
$26,764

1
0.5

$
$

72.60
102.94

$37,752
$26,764

1
0.5

$
$

72.60
102.94

$37,752
$26,764

1
0.5

$
$

72.60
102.94

$37,752
$26,764

1
0.5

74.79
105.97

$38,891
$27,552

$

56.59

$0

0

$

56.59

$0

0.26

$

58.09

$7,854

0.26

$

58.09

$7,854

0.25

$

58.09

$7,552

0.25

$

58.09

$7,552

0.25

62.79

$8,163

$

88.00

$0
$0

0
0.75

$

88.00

$0
$0

0.5
0.75

$

91.55

$23,803

0.5
0.75

$

91.55

$23,803

0.5
0.75

$

91.55

$23,803

0.5
0.75

$

91.55

$23,803

0.5
0.75

93.18

$24,227

$

110.00

$0

0.5

$

110.00

$28,600

1.25

$

113.15

$73,548

1.5

$

113.15

$88,257

1.5

$

113.15

$88,257

1.5

$

113.15

$88,257

1.5

116.39

$90,784

79.09

$41,127

1

$

79.09

$41,127

1

$

81.20

$42,224

1

$

81.20

$42,224

1

$

81.20

$42,224

1

$

81.20

$42,224

1

83.6

$43,472

160.00
160.00

$12,480
$20,800

0.25
0.3

$
$

160.00
160.00

$20,800
$24,960

0.25
0.3

$
$

164.80
164.80

$21,424
$25,709

0
0.25

$
$

164.80
164.80

$0
$21,424

0
0.25

$
$

164.80
164.80

$0
$21,424

0.25

$
$

164.80
164.80

$0
$21,424

0.25

169.74
169.74

$0
$22,066

0

0

0

0

0

0.1

3767.92

0.1

3767.92

0.5

18839.6

0.25

74.76

9718.8

104.2

$0

PW-Engineering & Construction Services
**Engineer II (Dev.
1
$
Review)
0.15
$
City Traffic Engineer
0.25
$
Engineer II (Traffic)

Project Coordinator
(Const.)
Construction/ROW
Inspector

Estimate

Q4

Planning & Community Development
1
**Planner, Senior
0
Planner, Associate
Permit Technician
(
0
Technical Assistant)
0
Building Inspector
0.75
Deputy Fire Marshal
Plans Examiner,
0
Structural

Lead Construction/ROW
Inspector

Estimate

0

70.45

70.45

=

72.46

=

72.46

=

72.46

0

$

95.00

$0

0

$

95.00

$0

0

$

99.47

$0

0

$

99.47

$0

0

$

99.47

$0

0

$

98.00

$0

0

$

98.00

$0

0

$

100.94

$0

0

$

100.94

$0

0

$

100.94

$0

0.1

$

60.85

$3,164

0.1

$

60.85

$3,164

0.1

$

62.48

$3,249

0.1

$

62.48

$3,249

0.1

$

62.48

$3,249

4.75

5.4
$171,956

$0
$208,978

7.41

7.96
$301,360

7.7
$333,163

• Hourly rates include salary & benefits and "direct
overhead'.
• Hourly rates factor out vacations, sick leave, and trainings
for total hours actually worked in a year 1768.
• Direct overhead includes:
• One-time costs associated with positions
annualized to include, computer, desk phone,
cubicle/desk, and chair.

72.46
$

99.47

$0

0

$

100.94

$0

0

104

$0

0.1

$

62.48

$3,249

0.1

64.34

$3,346

7.85
$323,900

 All Permit fees (building, land use and ROW)
 Up to 100% design
o Over-the-shoulder
o Milestone review

7.6

1167.32

$330,010

$330,565

DOES NOT INCLUDE

DOES INCLUDE

** Staff Position estimates include:

=

Recording Fees (Easements, Lot Lines, ROW's)
Most Building Inspections (except early work)
Construction Coordination
Permit revisions and associated fees
ROW inspection (Roadway realignments, frontage
improvements, utility relocations)
 Permits for utility relocations (sewer related
permits)
 Over-all coordination after 100%






• Ongoing costs associated with staff include, cell
phone, office supplies, travel and training
• Direct overhead does not include manager oversight
• Staff Positions annual rate increase is based on 10 year
Financial Sustainability Plan
• Consultant estimate
• Annual rate escalation current with consultant rates
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TOTAL $

$1,999,931.60

